In pipeline

1. delivery TFL200 report (latest 19.April)

🕐 Mar 17

FIN delivery TFL200 report (latest 30.April)

🕐 Mar 21

Feature complete

🕐 Apr 1

Testing complete

🕐 Apr 14

Code complete

🕐 May 1

Final report delivery

🕐 May 14

Presentation delivery

🕐 Jun 1

Product presentation

🕐 Jun 1

Active

Determine a suitable development method.

🕐 Feb 2

Done

Start prototype 1

🕐 Feb 15

Architecture complete
🕐 Feb 12

Initiate project Architecture
🕐 Feb 10

Prelin preort delivery
🕐 Feb 1

Bussines case
🕐 Feb 1

TFL200 Exam
🕐 Mar 3

TFL starte på rapport
🕐 Feb 4

Plan for next week
🕐 Feb 12

Interface ABI
🕐 Feb 4

Main research deadline
🕐 Feb 15

Research ABI, DApp
🕐 Feb 3