Jira 29.05.2020, 11:27

Jira

JQL Query: issueKey in (FMF-2,FMF-13,FMF-17,FMF-9,FMF-11,FMF-28,FMF-29,FMF-30,FMF-38,FMF-42)

Sorted by: Key descending

1-11 of 11 as at: 29/May/20 11:27 AM

Key	Summary	Assignee	Reporter	Р	Status	Resolution	Created	Updated	Due	Development
FMF-42	Research	Unassigned	Rune Alexander Laursen	≋	DONE	Done	03/Apr/20	22/May/20		
FMF-38	Screen 4 - Profile	Unassigned	Ole Gunvaldsen	≋	TO DO	Unresolved	03/Apr/20	27/May/20		
FMF-30	Screen 3 - Deliver	Unassigned	Ole Gunvaldsen	≈	TO DO	Unresolved	03/Apr/20	22/May/20		
FMF-29	Screen 2 - Order	Unassigned	Ole Gunvaldsen	≈	DONE	Done	03/Apr/20	29/May/20		
FMF-28	Screen 1 - Login	Unassigned	Ole Gunvaldsen	≈	DONE	Done	03/Apr/20	26/May/20		
FMF-17	Frontend	Unassigned	Anne Lise Skjæveland	≈	DONE	Done	20/Mar/20	07/Apr/20		
FMF-13	Get store DBs	Unassigned	Rune Alexander Laursen	≋	DONE	Done	20/Mar/20	17/Apr/20		
FMF-11	Connect frontend to backend	Unassigned	Rune Alexander Laursen	≈	DONE	Done	20/Mar/20	01/May/20		
FMF-9	Create scratch backend	Unassigned	Ole Gunvaldsen	*	DONE	Done	20/Mar/20	17/Apr/20		
FMF-2	Startup	Unassigned	Ole Gunvaldsen	≈	DONE	Done	04/Mar/20	07/Apr/20		
FMF-1	Meetings	Unassigned	Ole Gunvaldsen	*	DONE	Done	04/Mar/20	29/May/20		